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ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH
I. SITUATION: (AS OF 1730 HOURS SATURDAY MARCH 4, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC’°s DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1

TAT - 2
USCG - 3
ERCS - 9

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED TO PREPARE FOR DRUM/CONTAINER
OPERATIONS; ACTIVITIES INCLUDE SET-UP OF DECON AREA AND
SUPPORT TRAILERS, AND DISMANTLING OF SHELVES IN RACK ROOM
TO BE USED FOR STAGING DRUMS/CONTAINERS.

B. 0SC GUARNI CONTACTED REPRESENTATIVES FROM HERCULES, INC.
IN REGARDS TO NITROCELLULOSE DRUMS LOCATED ON SITE:
HERCULES REPRESENTATIVES STATED THAT, BASED ON AVAILABLE
INFORMATION, THE DRUM WAS PROBABLY OVER TEN YEARS OLD.
HERCULES REPRESENTATIVES STATED SIMILAR SITUATIONS HAD
PRESENTED NO MAJOR PROBLEM IN THE PAST. ARRANGEMENTS
WERE MADE TO HAVE HERCULES REPRESENTATIVES ONSITE ON
THURSDAY MARCH 9, 1995 IN ORDER TO INVESTIGATE AND TO
STABILIZE THE DRUM CONTENTS.

C. TAT CONDUCTED A PRELIMINARY INVENTORY COUNT OF 55-GALLON
DRUMS WHICH WERE PRESENT ON THE PROPERTY; A TOTAL OF 246
55-GALLON DRUMG AND 10 30-GALLON DRUMS WERE COUNTED.
THIS TOTAL DOES NOT INCLUDE THE EXTENSIVE AMOUNT OF
SMALLER CONTAINERS (5-GALLON AND SMALLER) WHICH ARE
PRESENT.

D. DUE TO AN UNAVOIDABLE DELAY, PERMANENT POWER FOR SUPPORT
TRAILERS WILL NOT BE AVAILABLE FOR AFPPROXIMATELY THREE
WEEKS; ERCS ATTAINED A MOBILE GENERATOR FOR USE DURING
THE INTERIM PERIOD.

II1. FUTURE ACTIONS

A. ERCE TO COMPLETE SETUP OF COMMAND POST TRAILERS AND
DECONTAMINATION AREA.
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B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE /4

DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. 058C TO COORDINATE ACTIVITIES WITH LOCAL., STATE, AND
FEDERAL AGENCIES.

D. HERCULES, INC. REPRESENTATIVES TO BE ONSITE THURSDAY
MARCH 9, 1895 TO INSPECT AND GSTABILIZE DRUM OF
NITROCELLULOSE.

E. 05C TO SUBMIT ADDITIONAL FUNDING REQUEST IN ORDER TO
COMPLETE THE REMOVAL RESPONSE.
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